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ESTIMATE RUN 11/03/2009

ESTIMATE SUMMARY 11:31:40

CONTID: C17183         ESTIMATE NO: 0002 PROG 2005

PCN: 17183-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 SHAW CREEK TO DEL NORTE PERCENT TIME:

PROJECT NO: ES5 1602-122                  

US 160 SHAW CREEK TO DEL NORTE

NAME OF ROAD: 160A

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/03/2009 DATE TIME STARTED 06/16/2009

556 STRUTHERS AVENUE DATE LET 05/28/2009 DATE WORK BEGAN

 DATE AWARDED 06/02/2009 DATE TIME STOPPED 11/03/2009

 DATE CONTRACT EXECUTED 06/15/2009 DATE ACCEPTED 11/03/2009

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/16/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,300,248.60 PARTICIPATING $ $ 33,633.12

AWARD PROJECT AMT: 1,094,241.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.00

TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

94.23%

75,000.11

33,633.12

33,633.12

33,633.12

$

$

$

$

1,225,248.49

0.00

1,225,248.49

0.00

1,225,248.49

-16,413.62

0.00

1,208,834.87

0.00

AMOUNT DUE 1,208,834.87 33,633.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,633.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0
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PCN: 17183-BID    ESTIMATE RUN 11/03/2009

PROJECT: ES5 1602-122                  ESTIMATE NO: 0002 11:31:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,334.000 1,334.000

SY  0.000 0.00

3.00000 1,334.000 4,002.00

202-00240  
 

0010 ROLLING 0.000 0.000

HOUR 0.000 0.00

113.00000 0.000 0.00

203-01140  
 

0015 BLADING 0.000 0.000

HOUR 0.000 0.00

128.00000 0.000 0.00

203-01500  
 

0020 *EROSION LOG (12 INCH) 249.000 249.000

LF  0.000 0.00

3.50000 249.000 871.50

208-00002  
 

0025 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

208-00020  
 

0030 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

208-00051  
 

0035 *EROSION CONTROL SUPERVISOR 22.000 16.000

DAY 6.000 1,530.00

255.00000 22.000 5,610.00

208-00206  
 

0040 *SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

212-00006  
 

0045 *MULCHING (WEED FREE STRAW) 0.000 0.000

ACRE 0.000 0.00

690.00000 0.000 0.00

213-00004  
 

0050 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

2.30000 0.000 0.00

213-00061  
 

0055 *AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000

CY  0.000 0.00

23.00000 0.000 0.00

304-09000  
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PCN: 17183-BID    ESTIMATE RUN 11/03/2009

PROJECT: ES5 1602-122                  ESTIMATE NO: 0002 11:31:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

SY  0.000 0.00

40.00000 0.000 0.00

403-00721  
 

0065 *HOT MIX ASPHALT (GRADING SX) (75) 14,696.080 14,696.080

TON 0.000 0.00

30.00000 14,696.080 440,882.40

403-34701  
 

0070 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,056.070 1,056.070

TON 0.000 0.00

438.00000 1,056.070 462,558.66

411-03352  
 

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 3,521.000 3,521.000

GAL 0.000 0.00

2.50000 3,521.000 8,802.50

411-10255  
 

0080 *FENCE (TEMPORARY) 859.000 859.000

LF  0.000 0.00

1.60000 859.000 1,374.40

607-11580  
 

0085 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

57,000.00000 1.000 57,000.00

626-00000  
 

0090 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

626-01000  
 

0095 *PAVEMENT MARKING PAINT 431.000 431.000

GAL 0.000 0.00

24.00000 431.000 10,344.00

627-00001  
 

0100 *EPOXY PAVEMENT MARKING 151.000 0.000

GAL 151.000 15,100.00

100.00000 151.000 15,100.00

627-00005  
 

0105 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

70.000 54.000

SF  16.000 176.00

11.00000 70.000 770.00

627-30327  
 

0110 *FLAGGING 388.500 342.500

HOUR 46.000 966.00

21.00000 388.500 8,158.50

630-00000  
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PCN: 17183-BID    ESTIMATE RUN 11/03/2009

PROJECT: ES5 1602-122                  ESTIMATE NO: 0002 11:31:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL INSPECTION 17.000 10.000

DAY 7.000 490.00

70.00000 17.000 1,190.00

630-00007  
 

0120 *TRAFFIC CONTROL MANAGEMENT 16.000 13.000

DAY 3.000 1,200.00

400.00000 16.000 6,400.00

630-00012  
 

0125 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

630-80001  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 18.000

EACH 2.000 22.00

11.00000 20.000 220.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 36.000

EACH 4.000 44.00

11.00000 40.000 440.00

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 6.300

EACH 0.700 7.70

11.00000 7.000 77.00

630-80343  
 

0145 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 77.000 69.300

SF  7.700 107.80

14.00000 77.000 1,078.00

630-80344  
 

0150 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 106.00

530.00000 2.000 1,060.00

630-80355  
 

0155 *DRUM CHANNELIZING DEVICE 45.000 40.500

EACH 4.500 27.00

6.00000 45.000 270.00

630-80360  
 

0160 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 9.000

EACH 1.000 11.00

11.00000 10.000 110.00

630-80364  
 

0165 *TRAFFIC CONE 237.000 213.300

EACH 23.700 26.07

1.10000 237.000 260.70

630-80380  
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PCN: 17183-BID    ESTIMATE RUN 11/03/2009

PROJECT: ES5 1602-122                  ESTIMATE NO: 0002 11:31:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 265.00

265.00000 1.000 265.00

630-80510  
 

0175 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0185 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0190 F/A ROADWAY SMOOTHNESS INCENTIVE 29,625.780 29,625.780

F A 0.000 0.00

1.00000 29,625.780 29,625.78

700-70018  
 

0195 F/A ASPHALT CEMENT COST ADJUSTMENT 100,928.610 100,928.610

F A 0.000 0.00

1.00000 100,928.610 100,928.61

700-70019  
 

0200 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0205 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0210 F/A QUALITY INCENTIVE PAYMENT 29,695.000 29,694.890

F A 0.000 0.00

1.00000 29,694.890 29,694.89

700-70025  
 

0215 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0220 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 



CONTID: C17183         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17183-BID    ESTIMATE RUN 11/03/2009

PROJECT: ES5 1602-122                  ESTIMATE NO: 0002 11:31:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 AGGREGATE BASE COURSE (SPECIAL) CO 2 ABC (SPECIAL) 
CONVERSION

1,058.230 0.000

TON 1,058.230 13,554.55

12.80870 1,058.230 13,554.55

304-09014  
 

CAT 0200 $33,633.12 1,204,648.49CURRENT AMT 1,279,648.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0225 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00001  
 

0230 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012  
 

0235 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

620-00020  
 

CAT 0400 $0.00 20,600.00CURRENT AMT 20,600.00 $$

PROJECT TOTAL 33,633.12 $ 1,225,248.49CURRENT AMT 1,300,248.60 $$


